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Dąbrowa Górnicza, 09.05.2022  
 

Answers to questions received during the tender process no. 1/0438/2022 

 

Regarding the request for quotation no. 1/0438/2022 concerning modernization of the mechanical 

rail head hardening system in DWD Dąbrowa Górnicza. 

 

QUESTION ANSWER 

1. Please clearly define 

and clarify the criteria of 

the final date and the 

date of assembly (entry 

criterion). 

Estimated date of shutdown of the rolling mill: November 2022; 

information about the possibility of starting work will be communicated 

two weeks in advance. Work before the standstill of the rolling mill: 31 

days from the final assembly commencement date - initially, work before 

the standstill of the rolling mill can start in October 2022. 

2. Please provide the 

exact start date of the 

rolling mill shutdown in 

November 2022. In 

addition, please confirm 

that the completion of 

the 3rd stage of works, 

"finishing works: 8 days 

from the installation 

during the standstill of 

the rolling mill, 

completed with the 

acceptance protocol" 

will take place in 

December 2022 before 

the holiday period, 

before 2022-12-23. 

Estimated date of shutdown of the rolling mill: November 2022; 

information about the possibility of starting work will be communicated 

two weeks in advance. Works prior to shutdown of the rolling mill: 31 days 

from the final assembly - preliminary finishing works should be completed 

before the holiday season. 

 
 
 

 

3.  Please clarify 

whether a possible 

change in the date of 

completion of the 

subject of the contract 

(contract) may be 

related directly to the 

holiday in December 

2022. 

Estimated date of shutdown of the rolling mill: November 2022; 

information about the possibility of starting work will be communicated 

two weeks in advance. Work prior to shutdown of the rolling mill: 31 days 

from the final assembly commencement date. We do not expect the works 

to be carried out during the holidays in December 2022. 

It is not possible to change the deadline for completing the subject of the 

contract in the context of holidays. 

4. Please justify the 

necessity for the 

Contractor to provide 

human resources with 

the function of the 

works manager with 

building qualifications 

for UDT acceptance. 

No civil works are expected in the scope of this request for quotation.  

A site manager with appropriate building qualifications is needed for: 

- confirmation with an appropriate entry in the construction logbook that 

the assembly of the hoists has been made in accordance with the design 

- he will participate in the acceptance procedures of UDT for hoists 
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5. Please clarify the 

provision on contractual 

penalties. 

Detailed provisions regarding the value of individual contractual penalties 

will be worked out with the Bidder whose offer will be selected in the 

course of the procedure and with whom the Ordering Party will work out 

the content of the contract.   

 


