

Dąbrowa Górnicza, 09.05.2022

**Answers to questions received during the tender process no. 1/0438/2022**

Regarding the request for quotation no. 1/0438/2022 concerning **modernization of the mechanical rail head hardening system in DWD Dąbrowa Górnicza.**

QUESTION	ANSWER
1. Please clearly define and clarify the criteria of the final date and the date of assembly (entry criterion).	Estimated date of shutdown of the rolling mill: November 2022; information about the possibility of starting work will be communicated two weeks in advance. Work before the standstill of the rolling mill: 31 days from the final assembly commencement date - initially, work before the standstill of the rolling mill can start in October 2022.
2. Please provide the exact start date of the rolling mill shutdown in November 2022. In addition, please confirm that the completion of the 3rd stage of works, "finishing works: 8 days from the installation during the standstill of the rolling mill, completed with the acceptance protocol" will take place in December 2022 before the holiday period, before 2022-12-23.	Estimated date of shutdown of the rolling mill: November 2022; information about the possibility of starting work will be communicated two weeks in advance. Works prior to shutdown of the rolling mill: 31 days from the final assembly - preliminary finishing works should be completed before the holiday season.
3. Please clarify whether a possible change in the date of completion of the subject of the contract (contract) may be related directly to the holiday in December 2022.	Estimated date of shutdown of the rolling mill: November 2022; information about the possibility of starting work will be communicated two weeks in advance. Work prior to shutdown of the rolling mill: 31 days from the final assembly commencement date. We do not expect the works to be carried out during the holidays in December 2022. It is not possible to change the deadline for completing the subject of the contract in the context of holidays.
4. Please justify the necessity for the Contractor to provide human resources with the function of the works manager with building qualifications for UDT acceptance.	No civil works are expected in the scope of this request for quotation. A site manager with appropriate building qualifications is needed for: - confirmation with an appropriate entry in the construction logbook that the assembly of the hoists has been made in accordance with the design - he will participate in the acceptance procedures of UDT for hoists



<p>5. Please clarify the provision on contractual penalties.</p>	<p>Detailed provisions regarding the value of individual contractual penalties will be worked out with the Bidder whose offer will be selected in the course of the procedure and with whom the Ordering Party will work out the content of the contract.</p>
--	---